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EXECUTIVE SUMMARY 

The Province of Khyber Pakhtunkhwa suffered heavy infrastructure damages firstly due to 

terrorism and militancy and thereafter due to the unprecedented floods of July 2010. United 

States Agency for International Development (USAID) actively supported the rehabilitation and 

reconstruction activities of damaged schools, health facilities, drinking water supply schemes 

and other infrastructure components in Malakand Division by initially obligating funds amounting 

to USD 36 million under an Activity Agreement (No. 391-011) signed in September, 2009 

between USAID and PaRRSA on behalf of GoP. Expanding its portfolio, USAID provided funds 

for rehabilitation / reconstruction of other infrastructure components including irrigation, bridges 

and roads etc. in the calamity hit areas.  

In June 2012, USAID sub-obligated additional funds amounting to USD 25 million for 

reconstruction of rains / floods damaged and bomb blasted schools in the affected districts of 

KP under Amended Activity Agreement No. 391-014. M/s AGES Consultants was assigned the 

task of Monitoring & Evaluation (M&E) services of these reconstruction activities under 

USAID/Pakistan Construction Monitoring and Evaluation Program (CMEP), for which a formal 

contract was signed on September 30, 2012.  

No major activities were carried out during the reporting month due to pendency of activities 

pertaining to signing of PIL and approval of EDF for 63 schools, finalization of design & 

drawings of remaining 21 schools on the part of USAID/PaRRSA. Tendering and thereafter 

commencement of physical activities etc. on the 24 schools approved under PIL # 28 is still 

awaited on the part of PaRRSA since October, 2013. 

So far, the M&E Consultants have completed validation/assessment of a total of 334 identified 

schools, wherein 133 schools were found suitable & 201 schools were declared unsuitable for 

reconstruction for various reasons.  

Out of 133 feasible schools, 108 schools have been scrutinized/prioritized and selected for 

reconstruction while remaining 25 schools (with low enrollment or requiring additional rooms) 

have been kept in 2nd priority by PaRRSA. 

Out of 108 prioritized schools, PIL for 24 schools has been already issued and EDFs approved 

by USAID, whereas site/layout plans, modular designs and EDF etc. for 63 more schools have 

been finalized/reviewed for which a PIL is under process at USAID since January 2014. Another 

21 schools inclusive of GHSS Akbar Pura & GHSS Serai Naurang will be made part of 

subsequent PILs after finalization of the design/drawings and cost estimates etc. 

Furthermore, preliminary drawings of Govt. Higher Secondary School Akbar Pura were earlier 

submitted to USAID by PaRRSA for further appropriate action.  

USAID issued a signed Project Implementation Letter (PIL) number 391-014-PIL-28 amounting 

to Pak Rs. 454.2789 million (USD 4.326466 million) on October 29, 2013 for the 24 schools 

ending December 31, 2014. Another PIL for 63 schools amounting to Pak Rs. 1416.9018 million 

is in progress at USAID.  
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Geographic Spread of 108 Prioritized Schools 

PIL wise distribution of 108 Prioritized Schools 
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ITEMS REQUIRING ACTIONS 

Urgent action / decision of the concerned forums are required on the following points. 

1. Validation of 24 schools for PIL-28 was carried out in November - December 2012 and the 

PIL thereof signed on October 29, 2013. A period of 16 months from signing of the PIL 

has already been lapsed which may lead to change in ground situation and probably 

revision of PIL. Physical construction activities will start only upon completion of the 

requisite prequalification, tendering and contracting formalities by PaRRSA / executing 

agency. The matter has been repeatedly reported in various meetings and previous 

progress reports and needs to be taken up on priority with PaRRSA so as to pursue the 

project implementation / physical activities without further loss of time.   

2. PIL-28 has been signed at a conversion rate (1 USD = Pak Rs.105) which may have 

financial implication to PaRRSA due to variation in US Dollar conversion rate.  

3. Signing of PIL for 63 Schools needs to be expedited by USAID. 

4. EDFs of 63 schools are under review at USAID which need to be finalized at the earliest. 

5. Drawings of GHSS Akbar Pura are under review at USAID since March 2014 which needs 

to be concluded at the earliest. 

6. A joint meeting of all stake holders needs to be conducted to review the validation report, 

site/layout plans etc of 20 schools for the upcoming PIL. 
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1. THE PROJECT 

1.1. Background 

The disaster of 2010 Monsoon Flood in Khyber Pakhtunkhwa (KP) was massive and 

unprecedented. The flood not only deprived the local communities of their livelihoods but 

also created an unprotected and challenging environment for the school going children in 

the flood hit districts of KP.  

As per data received from the Education Department of the KP, the numbers of schools 

either partially or fully damaged ranged in hundreds. The Government of KP was faced with 

the challenging task of reconstruction and restoration of these lost academic facilities at 

huge construction costs. Realizing the importance of early resumption of educational 

activities, the government appealed to national and international donors for funds to rectify 

and retrieve the situation. In the meantime, the Government of KP, through its concerned 

line departments, prepared report regarding damaged in the flood affected districts. 

USAID was already working in Malakand Division on the reconstruction and rehabilitation of 

schools, health facilities and Water & Sanitation (WatSan) infrastructures affected during 

the militancy period. Contemplating an expansion of its portfolio of projects in KP with 

regards to flood relief activities, USAID tasked AGES, (the M&E consultants for the USAID 

funded sub-projects in the Malakand Division) to undertake the additional work of  

validation for the partially and fully damaged schools in some of the districts affected by 

floods. 

In September 2012, AGES was assigned the task of monitoring & evaluation services 

including Quality Assurance and Environmental Monitoring for the reconstruction activities 

of the damaged schools in the affected districts Khyber Pakhtunkhwa comprising 

Peshawar, Nowshera, Charsadda, Malakand, Swat, Dir Upper/Lower, Shangla, DI Khan 

and Lakki Marwat. 

The project has been tasked with the objective to monitor & certify that all the proposed 

projects are built as per approved designs/drawings, technical specifications and to ensure 

environmental compliance as per USAID’s and Government of Pakistan’s (GoP) 

regulations and requirements.  
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1.2. Location 

The revalidation and subsequent reconstruction activities are presently being pursued in 

the various districts of Khyber Pakhtunkhwa badly affected due to floods of July 2010 and 

militancy. 
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1.3. Implementation Arrangements 

The Economic Affairs Division (EAD) designated the Director General (DG) of Provincial 

Reconstruction, Rehabilitation and Settlement Authority (PaRRSA) as an Additional 

Representative of the Government of Pakistan (GoP) for the purposes of the 

implementation of Program Areas. The GoKP has established a Project Steering 

Committee (PSC) USAID to provide oversight, guidance and approvals required for smooth 

and timely implementation of the activities. The PSC is chaired by DG PaRRSA, and 

comprised representatives of USAID Pakistan and relevant provincial departments involved 

in the planning and execution of the activities. Therefore, PaRRSA was established with a 

mandate to “look after the whole reconstruction, rehabilitation and settlement of the 

affectees of the crises, KP witnessed in the recent past”. The organization meant to provide 

the requisite speed, ease, facilitation, coordination, supervision and linkages with all 

stakeholders involved and helping the provincial Govt. in its endeavor to rehabilitate the 

affected areas in the transparent manner. A strategy is presently being debated on and 

under formulation by the participation of all stakeholders to decide/identify an appropriate 

executing agency to undertake implementation of this project, on behalf of the government 

of KP. M/s AGES Consultants of Peshawar have been appointed by USAID as Monitoring 

& Evaluation Consultants for this project. 

1.4. The M&E Services 

The Contract for M&E Services for the “Construction Monitoring & Evaluation Program” 

was signed on September 30, 2012. The M&E services comprise the following. 

• Submission of Quality Assurance Plan (QAP). 

• Validation / Revalidation of the July 2010 flood damage assessment done through 

AGES for fully damaged schools to the current status. 

• Pre-Construction report of each school site to establish base line condition. 

• Preparation of site plan as well as layout plans on the basis of pre-construction survey 

data obtained as a result of site visits. 

• Review and Vetting of Project Design Drawings / Documents. 

• Verifying the quality of construction/installation works and ensures conformity to the 

contract construction drawings, standards, technical specifications & requirements 

• Site Monitoring and Inspection Reports 

• Assisting, advising & reporting to USAID/PaRRSA with regard to reconstruction 

activities. 

• Field and Laboratory Testing  

• Monthly & Quarterly Progress Reports 
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2. MAJOR ACTIVITIES UNDERTAKEN DURING THE REPORTING MONTH (FEB 2015) 

No major activities were carried out during the reporting month due to pendency of activities 

pertaining to signing of PIL and approval of EDF for 63 schools, finalization of design & 

drawings of remaining 21 schools on the part of USAID/PaRRSA. Tendering and thereafter 

commencement of physical activities etc. on the 24 schools approved under PIL # 28 is still 

awaited on the part of PaRRSA since October, 2013. 
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3. OVERALL PROGRESS TILL END OF LAST MONTH (JANUARY 31, 2015) 

3.1. Mobilization of Staff & Establishment of Office/Residencies 

• Key staff of AGES was mobilized in September 2012 and preliminary meetings were 

conducted with the stakeholders for evolving project implementation strategy. 

• Need based logistics have been provided 

• Project Office at Peshawar has been established  

• Residencies (02) for office as well as field staff have been established  

3.2. Submission of Final Quality Assurance Plan (QAP) 

• QAP was reviewed in light of observations/comments made by USAID & final version 

shared with the stakeholders on March 13, 2013. 

3.3. Validation/Revalidation Process 

• A total of 334 schools were assessed during the validation process wherein 133 

schools were found feasible whereas 201 schools were found unfeasible for 

reconstruction due to various reasons.  

• In 133 feasible schools, 108 schools have been top prioritized & proceed with design 

& drawings while 25 schools have been kept in 2nd priority due to low enrollment, 

required additional rooms, non-availability of alternate land etc. 

• In 108 schools, PIL for 24 schools has already been issued while another PIL for 63 

schools is currently under process at USAID. Another 21 schools will be made part of 

subsequent PILs after finalization of design & drawings by the stakeholders. 

• In 21 schools, validation report, site/layout plans, pre-construction proforma’s and site 

photographs of 20 schools were submitted to USAID for further processing, whereas 

preliminary design & drawings of GHSS Akbar Pura is under review at USAID since 

February 2014. 

• Civil work scope of GHSS Serai Naurang, District Lakki Marwat is yet to be decided 

by the stakeholders. 
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• District wise position of validation process is tabulated here under:  

S. # District 
Total No. of 

Schools 
Feasible 
Schools 

Unfeasible 
Schools 

PIL-28 Exp. PIL 
Upcoming 

PIL 
2

nd
 Priority 

Reason for 2
nd

 
priority 

1 Peshawar 29 5 24 - 5 - -  

2 Charsadda 13 5 8 - 5 - -  

3 Nowshera 6 3 3 - 2 1 -  

4 Swabi 3 - 3 - - - -  

5 Malakand 15 8 7 3 3 2 -  

6 Swat 61 10 51 2 6 - 2 
Additional 

Rooms 

7 Dir Lower 39 20 19 2 13 3 2 
Addition Rooms / 

Alternate Land 

8 Dir Upper 40 10 30 - 10 - -  

9 Shangla 39 23 16 8 15 - -  

10 Kohat 7 3 4 - - - 3 
Pending till 

further schools 
added 

11 Tank 2 - 2 - - - -  

12 D.I Khan 46 31 15 9 4 - 18 Low Enrollment 

13 Lakki Marwat 34 15 19 - - 15 -  

TOTAL: 334 133 201 24 63 21 25 
 

 

3.4. Validation Reports 

• Validation/revalidation reports of 108 prioritized schools were shared with the 

stakeholders. 

 
3.5. Pre-construction Proforma’s 

• Pre-construction proforma’s of 108 prioritized schools were shared with the 

stakeholders. 

3.6. Site/Layout Plans & Photographs 

• Site/layout plans along with site specific photographs of 108 prioritized schools were 

shared with the stakeholder for further processing at their end. 

3.7. Modular Design  

• In 108 prioritized schools, 106 schools are based on modular design, whereas 02 

schools (GHSS Akbar Pura & GHSS Serai Naurang) are based on site specific 

design due to high enrollment. In 106 schools, modular designs of 87 schools were 

shared with stakeholder for further processing at their end. 
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3.8. Submission of preliminary drawings of GHSS Akbar Pura 

• The preliminary Architectural, Structural, Electrical and Water Supply & Sanitation 

drawings of GHSS Akbar Pura were submitted to USAID by PaRRSA for further 

appropriate action. 

3.9. Submission of EDF’s 

• The Environmental documentation Form’s (EDF’s) of 87 schools were submitted to 

USAID wherein EDF of 24 schools were approved by USAID on May 15, 2014 while 

EDF of 63 schools are under review at USAID since April 2014. 

3.10. Submission of Draft Structure Design Review Report 

• Draft Structure Design Review Report was shared with stakeholders on June 19, 

2013. 

3.11. Submission of Structure Adequacy Certificate 

• Structure Adequacy Certificate for all modules used was shared with USAID/PaRRSA 

on February 05, 2014. 

3.12. Submission of Quarterly Progress Reports  

• First Quarterly Progress report for the quarter ending December 31, 2012 was shared 

with USAID/PaRRSA.  

• Second Quarterly Progress Report for the quarter ending March 31, 2013 was shared 

with USAID/PaRRSA on April 04, 2013. 

• Third Quarterly Progress Report for the quarter ending June 30, 2013 was shared 

with USAID/PaRRSA on July 08, 2013. 

• Fourth Quarterly Progress Report for the quarter ending September 30, 2013 was 

shared with USAID/PaRRSA on October 09, 2013 

• Fifth Quarterly Progress Report for the quarter ending December 31, 2013 was 

shared with USAID/PaRRSA on January 21, 2014. 

• Sixth Quarterly Progress Report for the quarter ending March 31, 2014 was shared 

with USAID/PaRRSA on April 19, 2014. 

• Seventh Quarterly Progress Report for the quarter ending June 30, 2014 was shared 

with USAID/PaRRSA on July 14, 2014. 

• Eighth Quarterly Progress Report for the quarter ending September 30, 2014 was 

shared with USAID/PaRRSA on October 14, 2014. 

• Ninth Quarterly Progress Report for the quarter ending December 31, 2014 was 

shared with USAID/PaRRSA on January 08, 2015. 
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3.13. Meetings 

1. A meeting was held in the office of PaRRSA on 24-09-2012. All the stakeholders i.e 

USAID, PaRRSA and AGES participated in the proceedings. Main purpose of the 

meeting was to evolve strategy for the way forward for implementation of the 

reconstruction of flood damaged schools based on the findings of the validation and 

damaged assessment report prepared by AGES in Year 2010. 

2. A meeting was held in the Main office of AGES on 17-11-2012. Chief Infrastructure 

PaRRSA, Project Manager CMEP AGES, Quality Assurance Manager CMEP AGES, 

Partners AGES and Field Engineers AGES attended the Meeting. The purpose of 

meeting was to review the previous minutes of meeting and share the 

validation/revalidation reports prepared by AGES and to evolve further strategy for 

the revalidation of schools in the rest of the Districts. 

3. A meeting was held in the Main Office of AGES on 27-12-2012. All the Stakeholders 

i.e USAID, PaRRSA and AGES participated in the meeting. The main purpose of the 

meeting was to review the previous minutes of meeting and share the 

validation/revalidation of all Districts covered under the CMEP KP. 

4. Meetings were held on 15-10-2012 & 17-10-2012 in the office of EDO District 

Shangla. EDO & ADO District Shangla, Field Manager AGES & Field Monitor AGES 

attended the meeting. The purpose of meeting was to chalk out visit program 

needed for the revalidation of schools in District Shangla.  

5. A meeting was held in the office of DTL M&E Malakand at Mingora. The M & E 

Engineers of M&E Project who were involved in the validation process in Year 2010 

participated in the meeting beside the QAM(B) CMEP AGES, coordinator Swiss 

Agency for Development and Cooperation and Field Monitor AGES. The purpose of 

meeting was to identify the suitable and unsuitable sites in light of survey done in 

year 2010.  

6. A meeting was held in the office of M&E Dir at Timergara. Infrastructure Coordinator 

PaRRSA, Coordination Engineer M&E Dir, M&E Engineer Dir, Site Engineers M&E 

Dir, QAM Building CMEP AGES and Field Monitor CMEP AGES attended the 

meeting. The purpose of the meeting was to discuss the validation reports with the 

respective site engineers of M&E Dir who were involved in the validation process 

done in Year 2010. The suitable/unsuitable sites were identified in light of their 

reports.  

7. A meeting was held in the Office of EDO District Malakand on 29-11-2012. EDO & 

ADO District Malakand, QAM (B) CMEP AGES & Field Monitor attended the 

meeting. The purpose of the meeting was to chalk out program for the visits of the 

suitable sites as pointed out by EDO Malakand. 
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8. A meeting was held on 05-12-2012 in the office of EDO D.I.Khan. All DDOs of the 

respective Tehsils, QAM (B) CMEP AGES, Field Manager and Field Monitor CMEP 

attended the meeting. The schools having land issues were identified and program 

was chalked out for the visits of suitable sites. The DDOs of the respective Tehsils 

were also involved in the revalidation process. 

9. Introductory meeting with Country Director USAID Pakistan was held on April 17, 

2013 in Islamabad. 

10. A meeting was held on 17-05-2013 in the office of Programme Manager PaRRSA. 

Program Manager PaRRSA, Chief Infrastructure PaRRSA, Programme Manager 

USAID for KP, Engineer USAID, Team leader M&E AGES, CPO PaRRSA, SPO 

Education Department, DEO DI Khan, QAM (Building) CMEP AGES, Mid Level 

Specialist AGES, Field Manager AGES & Office Engineer AGES attended the 

meeting.  

It was decided and agreed in the meeting that 24 out of 42 feasible sites/schools as 

re-validated & assessed by AGES shall be tagged as priority-1 having comparatively 

high enrollment & high future potential and will be included in PIL-1. Other issues 

pertaining to the project were also discussed in the meeting and decisions made 

accordingly. 

11. A meeting was held on 24-05-2013 in the Project office CMEP Peshawar to discuss 

Layout Plans, modular drawings and cost estimates for PIL No.01. Chief 

Infrastructure PaRRSA, Partner AGES, QAM (Building) CMEP AGES, Mid Level 

Specialist AGES, Field Manager AGES & Office Engineer AGES attended the 

meeting. Some technical modifications/changes were suggested and agreed to be 

incorporated in the BOQs, Architectural and Structural Drawings keeping in view the 

lesson learnt from M&E project  

12. A meeting with Engineer USAID and Chief Infrastructure PaRRSA was held on 28-

06-2013 to review & finalize the BOQ’s and drawings of 24 schools selected for PIL-

01 

13. A meeting was held with USAID & PaRRSA in PaRRSA Secretariat Peshawar on 

28-06-2013 and discussed the flood/militancy school implementation strategy and 

progress of school under KPRP. 

14. A meeting was held on July 22, 2013 in the office of Program Manager PaRRSA. 

Program Manager PaRRSA, Chief Infrastructure PaRRSA, Engineer USAID, Chief 

Planning Officer PaRRSA, Planning Officer PaRRSA, Senior Engineer PaRRSA, 

QAM(Building) CMEP AGES, Mid Level Specialist AGES and Field Manager AGES 

attended the meeting. 

Main purpose of the meeting was firstly to review the draft validation report of 



  Construction Monitoring & Evaluation Program (CMEP) 
 Contract No. AID-391-C-12-00003 

Progress Report  Page 13 

alternate schools submitted by AGES and secondly to get fresh list of alternate 

schools for physical survey and assessment. 

15. A meeting was held on August 20, 2013 in the office of DEO Swabi. ADO (Male) 

Swabi, ADO (Female) Swabi, Field Manager (Building) CMEP and Junior Engineer 

CMEP attended the meeting. The (03) three listed schools were discussed & 

reviewed in detail before going for physical survey & assessment of the schools. 

Both ADOs accompanied the survey team during the validation process. 

16. A meeting was held on August 26, 2013 in the office of DEO Malakand at Batkhela. 

Mr. Abdullah DEO(M) Malakand, Mr. Ruidar Ali QAM(Building) CMEP, Mr. Fazal 

Ahad Dy:DEO(M) Malakand, Mr. Fazli Subhan ADO(P&D) Malakand & Mr. Iftikhar 

Alam Office Engineer AGES attended the meeting. The list provided by PaRRSA 

was discussed in detail and all the listed schools were found suitable for physical 

survey & assessment. A survey team comprising of AGES Engineers & ADO (P&D) 

were advised to proceed for physical survey & assessment forthwith.  

17. A meeting was held on August 26, 2013 in the office of DEO Lower Dir at Timergara. 

Mr. Shabir Ahmad Dy: DEO (E&SE) Dir Lower, Mr. Muhammad Aslam ADO (P&D) 

Dir Lower, Mr. Muhammad Tahir ADO(P&D) Dir Upper, Mr. Jehandar Shah 

ADO(P&D)F Dir Lower, Mr. Shahid Jan Infrastructure Coordinator PaRRSA & Mr. 

Ruidar Ali QAM(Building) CMEP attended the meeting. The list provided by PaRRSA 

was discussed in detail and six (06) schools were dropped from the list being 

Pledged/Reconstructed by other Donor agencies or through Government ADP. 

AGES was given a green signal to go ahead for the physical survey & assessment of 

the balance seven (07) listed schools as provided by PaRRSA. 

18. A meeting was held on August 27, 2013 in the office of DTL M&E Swat at Saidu 

Sharif Swat. Mr. Shakeel Iqbal PM PaRRSA, Mr. Aurang Zeb ADO(P&D) Shangla, 

Mr. Akhter Naeem ADO P&D(F) Shangla, Mr. Said Rahman SPO PMU PaRRSA, 

Mr. Sajjad Ahmad Infrastructure Coordinator PaRRSA, Mr. Ruidar Ali QAM(Building) 

CMEP, Dilshad Begum DEO(F) Swat, Mr. Abdul Aziz Shaheen ADO P&D(F) Swat, 

Mr. Sultan Mehmood DEO(M) Swat & Mr. Muhmmad Azim ADO P&D Swat attended 

the meeting. The list provided by PaRRSA was discussed & reviewed in detail. 

Some schools were dropped due to inaccessibility, some were not functional for the 

last 8 to 9 years (according to DEO Female), some were already Pledged/ 

Reconstructed by other donors or through Government ADP, and some have no 

land being washed away due to floods July, 2010. It was decided that a final list will 

be submitted to PaRRSA having all informations as discussed in the meeting for 

physical survey & assessment.  

19. A meeting was held on August 28, 2013 in the office of DEO Dir Upper at Dir. Mr. 

Shahid Jan Infrastructure Coordinator PaRRSA, Mr. Ruidar Ali QAM(Building) CMEP 
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& Mr. Farmanullah Representative of DEO(M&F) Dir Upper attended the meeting. 

The list provided by PaRRSA was discussed & reviewed in detail. Five (05) schools 

mentioned in the list were dropped due to having no land being washed away during 

the floods July 2010; two (02) schools were already Pledged/Re-constructed by 

other donor agencies. It was decided that a final list in light of decision made in the 

meeting held on August 27, 2013 with the Program Manager PaRRSA at Saidu 

Sharif Swat will be submitted to PaRRSA for physical survey & assessment. AGES 

survey team will proceed for physical survey & assessment as and when the 

consolidated list of schools is received from PaRRSA. 

20. A meeting was held on September 17, 2013 in the Project Office of CMEP 

Peshawar, to discuss validation report of 12 alternate sites of district Nowshera, 

Swabi & Kohat and actual site specific BOQ’s of 24 schools of PIL-01. Chief 

Infrastructure PaRRSA, QAM(Building) CMEP AGES, Mid Level Specialist AGES, 

Field Manager AGES, Office Engineer AGES and Quantity Surveyor AGES attended 

the meeting. 

21. A meeting was held on October 28, 2013 in the office of District Education Officer Dir 

Upper. SDO (M) Dir & Warai Sub Division, ASDO (M) Sheringle & Warai Sub 

Division, Infrastructure Coordinator PaRRSA Dir Lower & QAM (Building) AGES 

CMEP attended the meeting. The list provided by PaRRSA was discussed in detail 

and 09 schools were dropped from the list being repaired/rehabilitated, partially 

damaged and no arrangement of alternate land. AGES was advised to proceed for 

physical survey and assessment.  

22. A meeting was held on October 29, 2013 in the office of District Education Officer 

Shangla at Alpurai, DEO (M/F) Shangla, ADO P&D (M) Shangla, ADO P&D (F) 

Shangla, Admin Officer Shangla, Senior Clerk DEO Office Shangla, QAM (Building) 

AGES CMEP, Field Manager AGES CMEP, Junior Architect AGES CMEP, Ex-MPA 

Shangla attended the meeting. The list provided by PaRRSA was discussed in detail 

and 03 schools were dropped from the list being no arrangement of alternate land. 

AGES was advised to proceed for physical survey and assessment. 

23. A meeting was held on November 06, 2013 in the Project Office of CMEP Peshawar, 

to revisit the validation reports of 21 schools in Districts Peshawar, Nowshera & 

Charsadda, 12 schools in District Nowshera, Swabi & Kohat, 8 schools in District Dir 

Lower and to review the Draft Validation Report of recently assessed, 22 schools in 

District D.I Khan & 11 schools in District Dir Lower. The sole objective of the above 

review was to finalize the scope for the upcoming PIL. Chief Infrastructure PaRRSA, 

Project Manager CMEP AGES, QAM (Building) CMEP AGES, Mid Level Specialist 

CMEP AGES, Junior Architect CMEP AGES and Junior Engineer CMEP AGES 

attended the meeting. 
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24. A meeting was held on November 20, 2013 in the Project Office of CMEP Peshawar, 

to discuss draft site/layout plans of recently assessed 38 schools of District Dir 

Lower, Dir Upper, Malakand, Swat & Shangla, to finalize the scope for the upcoming 

PIL. Chief Infrastructure PaRRSA, Project Manager CMEP AGES, QAM(Building) 

CMEP AGES, Mid Level Specialist CMEP AGES, Field Manager CMEP AGES and 

Office Engineer CMEP AGES attended the meeting. 

25. A meeting was held at CMEP Project Office Peshawar on December 21, 2013 to 

review the revised proposals of GHSS Akbarpura. Principal Architect AFKAR 

Associates presented the proposals to the Chief Infrastructure PaRRSA. AGES 

CMEP team comprising the Project Manager, Advisor, QAM (Building), Senior 

Technical Specialist, Structure Engineer / specialist, Mid Level Specialist, Field 

Manager, Office Engineer and Junior Architect attended the meeting. 

26. A meeting was held on January 07, 2014 in the Project Office of CMEP Peshawar to 

review the site specific photographs of 32 schools, requiring further clarification. 

Chief Infrastructure (PaRRSA), with QAM (Building), Mid Level Specialist, Field 

Manager and Office Engineer CMEP AGES attended the meeting. 

27. A meeting was held on January 11, 2014 in the Project Office of CMEP Peshawar to 

review the proposals of GHSS Akbarpura, Site/layout plans & photographs of 13 

schools and list of damaged schools of district Lakki Marwat. Chief Infrastructure 

(PaRRSA), Principal Architect Afkar Associates, while Project Manager, Project 

Advisor, QAM (Building), Structure Engineer, Mid Level Specialist, Field Manager, 

Office Engineer and Junior Architect CMEP AGES attended the meeting. 

28. A meeting was held on January 13, 2014 in the Project Office of CMEP Peshawar to 

review the proposals of GHSS Akbar Pura, Site photographs of those schools on 

which further clarification is required and site photographs of high & higher 

secondary schools. USAID Engineer, Chief Infrastructure (PaRRSA), Team Leader 

M&E Project Malakand AGES, along with Project Manager, Project Advisor, QAM 

(Building), Structure Engineer, Mid Level Specialist, Field Manager and Office 

Engineer CMEP AGES attended the meeting. 

29. A meeting was held on February 05, 2014 in the Project Office of CMEP Peshawar 

to review the different aspects of structural design of GHSS Akbar Pura and to 

review the site photographs of recently assessed schools in District Lakki Marwat. 

Chief Infrastructure (PaRRSA), Principal Architect Afkar Associates, Project 

Manager, Project Advisor, QAM (Building), Structure Engineer, Mid Level Specialist, 

Field Manager and Office Engineer of CMEP AGES attended the meeting. 

30. A meeting was held on February 25, 2014 in the Project Office of CMEP Peshawar 

to review the preliminary Architectural, Water Supply & Sanitation and Electrical 

Drawings of GHSS Akbar Pura. Chief Infrastructure (PaRRSA), Principal Architect 
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Afkar Associates, Project Manager, QAM (Building), Electrical Engineer, Design 

Engineer WatSan, Structure Engineer, Site Engineer WatSan, Mid Level Specialist, 

Field Manager, Office Engineer and Junior Architect of CMEP AGES attended the 

meeting. 

31. A meeting was held on March 04, 2014 in CMEP Project Office Peshawar, to review 

the status of preliminary Architectural, Structural, Water Supply & Sanitation 

drawings of GHSS Akbar Pura. Principal Architect Afkar Associates, QAM (Building), 

Design Engineer WatSan, Structure Engineer, Site Engineer WatSan, Field 

Manager, Office Engineer and Junior Architect of CMEP AGES attended the 

meeting. 

32. A meeting was held on March 07, 2014 in CMEP Project Office Peshawar, to review 

the status of preliminary Architectural, Electrical, Water Supply & Sanitation 

drawings of GHSS Akbar Pura. Chief Infrastructure PaRRSA, Principal Architect 

Afkar Associates, Project Manager, QAM (Building), Electrical Engineer, Design 

Engineer WatSan, Structure Engineer, Mid Level Specialist, Field Manager, Office 

Engineer (Roads) and Junior Architect of CMEP AGES attended the meeting. 

33. A meeting was held on March 07, 2014 in CMEP Project Office Peshawar, to review 

the draft site/layout plans of feasible schools of District Lakki Marwat and Dir Lower. 

Chief Infrastructure PaRRSA, Project Manager, QAM (Building), Mid Level Specialist 

and Office Engineer of CMEP AGES attended the meeting. 

34. A meeting was held on May 30, 2014 in CMEP Project Office Peshawar and 

discussed the Tendering & commencement of physical activities by PaRRSA of the 

24 schools approved under PIL-28 in October 2013, status of the PIL for 63 schools 

pending with USAID since Jan 2014, status of 20 feasible schools of Districts Lakki 

Marwat, Dir Lower & Malakand, Data already shared on June 02, 2014 and Status of 

GHSS Akbar Pura District Nowshera. Appropriate action is awaited on the part of 

concerned stakeholders. COR USAID, Project Manager CMEP AGES and QAM 

(Building) CMEP AGES attended the meeting. 
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3.14. Organization Chart and Staff Deployment 

The M&E Consultants organization chart and staff deployment is presented in 

the next section. 
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4. ORGANIZATION CHART WITH KEY STAFF DEPLOYMENT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

LEGEND: 
 

    Mobilized 

 
     

To be mobilized with expansion of work 

 

 

 

 

Project Manager 

Engr. Aziz-ul-Haq 

Project Advisor 

Engr. Nasir-ul-Mulk 

Short Term Technical Pool  

&  

Technical support staff 

Admin / Accounts  

&  

IT Support 

Environmental 

Compliance Officer 

Mr. Shabir Ahmed 

Sr. Technical 

Specialist 

Engr. Abdul Hakim 

Security Officer 

(Maj) Rafaqat Ali  

Field Monitor 

 Social 

(Mr. Jamil Khan) 

Mid Level 

Specialist 1 

Engr. Amjad Saeed 

 

Mid Level 

Specialist 3 

QAM Road 

Engr. Fakhr-uz-Zaman 

QAM (OCC) 

Engr. Ruidar Ali 
Security Expert 

(Col. Retd.) 

Musammir Shah 

Mid Level 

Specialist 2 

Engr. Khurshid 
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PROJECT MANAGER OFFICE – STAFF DEPLOYMENT 
 

S. No. Name  Designation  

1 Aziz-ul-Haq Project Manager 

R
O

A
D

 C
O

M
P

O
N

E
N

T
 

2 Nasir-ul-Mulk Project Advisor 

3 Abdul Hakim Senior Technical Specialist 

4 TBN Project Reporting Specialist 

5 Shabir Ahmad Khan Environmental Compliance Officer 

6 Amjad Saeed Mid-Level Specialist 

7 
Muhammad Khurshid 
(Contract rescinded on 28/2/2015) 

Mid-Level Specialist 

8 Saqib Maqbool Junior Engineer 

9 Arshad Khan CAD Operator 

10 Sohail Anjum Senior Surveyor 

11 Abdul Waheed Manager Admin/Finance 

12 Muhammad Bilal Assistant Accountant 

13  TBN Computer Operator 

14 Amir Habib IT Officer 

15 Jamil Khan Field Monitor Social 

O
T

H
E

R
 C

O
N

S
T

R
U

C
T

IO
N

 
C

O
M

P
O

N
E

N
T

 

16 Anwar Dad Quantity Surveyor 

17 Waqar ul Mulk Junior Architect 

18 TBN  Senior Surveyor 

19 
Muhammad Ayaz  
(Contract rescinded on 28/2/2015) 

Survey Assistant 

20 
Muhammad Waqas 
(Contract rescinded on 28/2/2015) 

Survey Assistant 

21 TBN Survey Assistant 

22 Sana Ullah Accountant 

23 Ihsan Ali Assistant Office Administrator 

24 TBN Computer Operator 

 

QUALITY ASSURANCE MANAGER OFFICE (Other Construction Component) 

S. No. Name  Designation 

1 Ruidar Ali QAM (OCC) 

2 Muhammad Humayun Field Manager M&E 

3 Iftikhar Alam Khan Office Engineer 

4 
Fida Ullah (Resigned on 07-02-
2015) 

Computer Operator 
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ANNEXURE-I 
 

(E-Mails) 
 

 

S. 
No. 

From To Date Subject 

1 QAM (Building) AGES USAID Feb 04, 2015 
Monthly Progress Report ending on January 
31, 2015 for CMEP-KP (Building 
Component).  

 


